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Water Restoration Plant
Phase 2 Upgrade Project

Project Schedule

Phase 2 NTP

Mobilize

Odor Control

Screening Hydraulic 
Improvements

Primary Clarifier No. 3

Aeration Basins 3 and 4

Aeration Basin 
Modifications

Blower Building

Gravity Thickener 
Upgrade

Seismic Upgrades

Electrical/SCADA 
Upgrades

Vactor Unloading 
Facility

Final Punchlist and 
Clean-up

Final Completion

You are invited to our 

Groundbreaking 
Ceremony 

Tuesday, September 5 
at 1:30 pm

If you have questions or want more information about the project, 
please contact the City of Grants Pass Public Works Department, 541-450-6000
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Phase II Upgrade – Redundancy & Maintenance
1.	 Seismic Upgrades 
2.	 Primary Clarifier No.3
3.	 Aeration Basins 3 and 4
4.	 Gravity Thickener Upgrade
5.	 Screening Hydraulic Improvements

6.	 Supervisory Control and Data 
Acquisition (SCADA) Upgrade

7.	 Electrical Systems Upgrade
8.	 New Blower Building
9.	 New Vactor Unloading Facility

Project Site Map
This project meets the Council Work Plan objective to 
maintain, operate and expand our infrastructure to meet 
community needs, ensure sewer infrastructure needs are 
met and expand our wastewater plant (PAVE).


